

Date	Street	Junction	Works
05/03/18	TCR	(see associated map)	Investigation hole (1,2)
05/03/18	TCR	Store Street / Windmill Street jct	Removing existing traffic signals and installing temporary signals
06/03/18	TCR	(see associated map)	Investigation hole (1,2)
06/03/18	TCR	(see associated map)	Investigation hole (3,4)
06/03/18	TCR	Store Street / Windmill Street jct	Removing existing traffic signals and installing temporary signals
07/03/18	TCR	(see associated map)	Investigation hole (3,4)
07/03/18	TCR	(see associated map)	Investigation hole 5,6,7,8,EU2
07/03/18	TCR	Goodge Street	Removing existing traffic signals and installing temporary signals
08/03/18	TCR	(see associated map)	Investigation hole 5,6,7,8,EU2
08/03/18	TCR	Goodge Street	Removing existing traffic signals and installing temporary signals
09/03/18	TCR	(see associated map)	Investigation hole 5,6,7,8,EU2
09/03/18	TCR	(see associated map)	Investigation hole 9,10,11,12,EU3
09/03/18	TCR	Goodge Street	Removing existing traffic signals and installing temporary signals
12/03/18	TCR	(see associated map)	Investigation hole 9,10,11,12,EU3
12/03/18	TCR	Goodge Street	Removing existing traffic signals and installing temporary signals
13/03/18	TCR	(see associated map)	Investigation hole 9,10,11,12,EU3
13/03/18	TCR	Chenies Street	Removing existing traffic signals and installing temporary signals
14/03/18	TCR	(see associated map)	Investigation hole 9,10,11,12,EU3
14/03/18	TCR	Chenies Street	Removing existing traffic signals and installing temporary signals
15/03/18	TCR	(see associated map)	Investigation hole 14,15,16,17,18
15/03/18	TCR	(see associated map)	Investigation hole 9,10,11,12,EU3
15/03/18	TCR	Chenies Street	Removing existing traffic signals and installing temporary signals
16/03/18	TCR	(see associated map)	Investigation hole 14,15,16,17,18
19/03/18	TCR	(see associated map)	Investigation hole 14,15,16,17,18
19/03/18	TCR	(see associated map)	Investigation hole 23
19/03/18	TCR	Capper Street/Howland Street	Removing existing traffic signals and installing temporary signals
20/03/18	Gower Street	(see associated map)	Investigation hole 24,25
20/03/18	TCR	Capper Street/Howland Street	Removing existing traffic signals and installing temporary signals
21/03/18	Gower Street	(see associated map)	Investigation hole 26 - 31
21/03/18	TCR	Grafton Way	Removing existing traffic signals and installing temporary signals
22/03/18	Gower Street	(see associated map)	Investigation hole 26 - 31

22/03/18	TCR	Grafton Way	Removing existing traffic signals and installing temporary signals
23/03/18	Gower Street	(see associated map)	Investigation hole 26 - 31
23/03/18	TCR	Grafton Way	Removing existing traffic signals and installing temporary signals
26/03/18	Gower Street	(see associated map)	Investigation hole 26 - 31
26/03/18	TCR	Grafton Way	Removing existing traffic signals and installing temporary signals
27/03/18	Gower Street	(see associated map)	Investigation hole 32-38
27/03/18	TCR	Grafton Way	Removing existing traffic signals and installing temporary signals
28/03/18	Gower Street	(see associated map)	Investigation hole 32-38
28/03/18	TCR	Beaumont Place	Removing existing traffic signals and installing temporary signals
29/03/18	Gower Street	(see associated map)	Investigation hole 32-38
29/03/18	TCR	Beaumont Place	Removing existing traffic signals and installing temporary signals
03/04/18	Gower Street	(see associated map)	Investigation hole 32-38
03/04/18	TCR	Euston Road	Removing existing traffic signals and installing temporary signals
04/04/18	Gower Street	(see associated map)	Investigation hole 32-38
04/04/18	TCR	Euston Road	Removing existing traffic signals and installing temporary signals
05/04/18	Gower Street	(see associated map)	Investigation hole 39-42
05/04/18	TCR	256/257	Removing existing traffic signals and installing temporary signals
06/04/18	Gower Street	(see associated map)	Investigation hole 39-42
06/04/18	TCR	256/257	Removing existing traffic signals and installing temporary signals
09/04/18	Gower Street	(see associated map)	Investigation hole 43,44,45
09/04/18	TCR	jct Bayley Street	Removing existing traffic signals and installing temporary signals
10/04/18	Bedford Square	(see associated map)	Investigation hole 46-50
10/04/18	Gower Street	(see associated map)	Investigation hole 43,44,45
10/04/18	TCR	jct Bayley Street	Removing existing traffic signals and installing temporary signals
11/04/18	Bedford Square	(see associated map)	Investigation hole 46-50
11/04/18	TCR	jct Bayley Street	Removing existing traffic signals and installing temporary signals
12/04/18	Bedford Square	(see associated map)	Investigation hole 46-50
12/04/18	TCR	jct Bayley Street	Removing existing traffic signals and installing temporary signals
13/04/18	Bloomsbury Street	(see associated map)	Investigation hole 51,52
13/04/18	TCR	Capper Street/Howland Street	Removing existing traffic signals and installing temporary signals
16/04/18	Bloomsbury Street	(see associated map)	Investigation hole 53,54,55,60
16/04/18	TCR	Capper Street/Howland Street	Removing existing traffic signals and installing temporary signals

17/04/18	Bloomsbury Street	(see associated map)	Investigation hole 53,54,55,60
17/04/18	TCR	Torrington Place	Removing existing traffic signals and installing temporary signals
18/04/18	TCR	(see associated map)	Investigation hole 11
18/04/18	TCR	Torrington Place	Removing existing traffic signals and installing temporary signals
19/04/18	TCR	(see associated map)	Investigation hole 13
19/04/18	TCR	Torrington Place	Removing existing traffic signals and installing temporary signals
20/04/18	TCR	(see associated map)	Investigation hole 15,18
20/04/18	TCR	Torrington Place	Removing existing traffic signals and installing temporary signals
23/04/18	TCR	(see associated map)	Investigation hole 17,19
23/04/18	TCR	Maple Street / University Street	Removing existing traffic signals and installing temporary signals
24/04/18	TCR	(see associated map)	Investigation hole 17,19
24/04/18	TCR	Maple Street / University Street	Removing existing traffic signals and installing temporary signals
25/04/18	TCR	(see associated map)	Investigation hole 21
25/04/18	TCR	Maple Street / University Street	Removing existing traffic signals and installing temporary signals
26/04/18	TCR	(see associated map)	Investigation hole 20,22
26/04/18	TCR	Maple Street / University Street	Removing existing traffic signals and installing temporary signals
27/04/18	TCR	(see associated map)	Investigation hole 20,22
27/04/18	TCR	Maple Street / University Street	Removing existing traffic signals and installing temporary signals
30/04/18	New Oxford Street	(see associated map)	Investigation hole 56,57
30/04/18	TCR	Maple Street / University Street	Removing existing traffic signals and installing temporary signals
01/05/18	High holborn	(see associated map)	Investigation hole 63
01/05/18	New Oxford Street	(see associated map)	Investigation hole 58
01/05/18	TCR	Oxford Street	Removing existing traffic signals and installing temporary signals
02/05/18	High holborn	(see associated map)	Investigation hole 63
02/05/18	Shaftsbury Ave	(see associated map)	Investigation hole 61,62
02/05/18	TCR	Oxford Street	Removing existing traffic signals and installing temporary signals
03/05/18	Shaftsbury Ave	(see associated map)	Investigation hole 61,62
03/05/18	TCR	Oxford Street	Removing existing traffic signals and installing temporary signals
04/05/18	Gower Str	Grafton way	Removing existing traffic signals and installing temporary signals
04/05/18	Shaftsbury Ave	(see associated map)	Investigation hole 61,62
04/05/18	Shaftsbury Ave	(see associated map)	Investigation hole 64
08/05/18	Gower Str	Torrington Place	Removing existing traffic signals and installing temporary signals

08/05/18	Shaftsbury Ave	(see associated map)	Investigation hole 64
08/05/18		(see associated map)	Remove island
09/05/18	Gower Str	Torrington Place	Removing existing traffic signals and installing temporary signals
09/05/18		(see associated map)	Remove island
10/05/18	Gower Str	Torrington Place	Removing existing traffic signals and installing temporary signals
10/05/18		(see associated map)	Remove island
11/05/18	Gower Str	Torrington Place	Removing existing traffic signals and installing temporary signals
11/05/18		(see associated map)	Remove island
14/05/18	Gower Str	Chenies Street	Removing existing traffic signals and installing temporary signals
14/05/18		(see associated map)	Remove island
15/05/18	Gower Str	Chenies Street	Removing existing traffic signals and installing temporary signals
15/05/18		(see associated map)	Remove island
16/05/18	Gower Str	Chenies Street	Removing existing traffic signals and installing temporary signals
16/05/18		(see associated map)	Remove island
17/05/18	Gower Str	Store Street/Keppell Street	Removing existing traffic signals and installing temporary signals
17/05/18		(see associated map)	Remove island
18/05/18	Gower Str	Store Street/Keppell Street	Removing existing traffic signals and installing temporary signals
18/05/18		(see associated map)	Remove island
21/05/18	Gower Str	Store Street/Keppell Street	Removing existing traffic signals and installing temporary signals
21/05/18		(see associated map)	Remove island
22/05/18	Gower Str	Bedford Square	Removing existing traffic signals and installing temporary signals
22/05/18		(see associated map)	Remove island
23/05/18	Gower Str	Bedford Square	Removing existing traffic signals and installing temporary signals
24/05/18	Gower Str	Bedford Square	Removing existing traffic signals and installing temporary signals
25/05/18	Gower Str	Bedford Square	Removing existing traffic signals and installing temporary signals
29/05/18	Gower Str	Bedford Square	Removing existing traffic signals and installing temporary signals
30/05/18	Gower Str	Outside No.36	Removing existing traffic signals and installing temporary signals
31/05/18	Gower Str	Outside No.36	Removing existing traffic signals and installing temporary signals
01/06/18	Gower Str	Outside No.36	Removing existing traffic signals and installing temporary signals
04/06/18	Gower Str	Great Russell Street	Removing existing traffic signals and installing temporary signals
05/06/18	Gower Str	Great Russell Street	Removing existing traffic signals and installing temporary signals
06/06/18	Gower Str	Great Russell Street	Removing existing traffic signals and installing temporary signals

07/06/18	Gower Str	Great Russell Street	Removing existing traffic signals and installing temporary signals
08/06/18	Gower Str	Great Russell Street	Removing existing traffic signals and installing temporary signals
11/06/18	Gower Str	Euston Road	Removing existing traffic signals and installing temporary signals
12/06/18	Gower Str	Euston Road	Removing existing traffic signals and installing temporary signals
13/06/18	Gower Str	Euston Road	Removing existing traffic signals and installing temporary signals
14/06/18	Gower Str	Euston Road	Removing existing traffic signals and installing temporary signals